

DC/2023/15

Site Formation Works for Hung Shui Kiu Effluent Polishing Plant Phase 1

Tentative Three Month Rolling Programme

<u>YEAR</u>	<u>2024</u>	<u>2025</u>		
<u>MONTH</u>	Dec	Jan	Feb	Mar
Site Clearance				
Construction of Hoarding				
Demolition works				
Environmental site investigation works				