

DC/2023/15

Site Formation Works for Hung Shui Kiu Effluent Polishing Plant Phase 1

Tentative Three Month Rolling Programme

<u>YEAR</u>	<u>2024</u>		<u>2025</u>	
<u>MONTH</u>	Nov	Dec	Jan	Feb
Site Clearance				
Construction of Hoarding				
Demolition works				
Environmental site investigation works				
Tree Felling Works				