

Tentative Three Month Rolling Programme

<u>YEAR</u>	<u>2025</u>			
<u>MONTH</u>	Aug	Sep	Oct	Nov
Site Formation Works				
Ground Investigation (GI) works				
Excavation works to retrieve the existing steel piles heads				
Pile testing for the existing steel piles				