

DC/2023/15

Site Formation Works for Hung Shui Kiu Effluent Polishing Plant Phase 1

Tentative Three Month Rolling Programme

<u>YEAR</u>	<u>2025</u>			
<u>MONTH</u>	Jan	Feb	Mar	Apr
Construction of Hoarding				
Demolition works				
Construction of Noise Barrier				